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RISK MANAGEMENT INFORMATION SYSTEM
IMPLEMENTATION PROJECT STATUS REPORT — JANUARY 2003

Per your Board’s instructions, we are providing a monthly status report on the progress
of the Countywide Risk Management Information System (RMIS) Implementation
Project.

Background

On March 6, 2001, your Board approved the development and implementation of a new,
state of the art RMIS. Your Board further instructed the Chief Administrative Officer,
County Counsel, and all affected department heads to develop an implementation plan
for departmental use of the RMIS and instructed each department/district head be
accountable for the use of the RMIS as part of the annual Management Appraisal and
Performance Plan (MAPP).

In response to your Board’s direction, departments have made, and continue to make, a
substantial effort to participate in the implementation of the RMIS in order to incorporate
use of the system within their operations. We responded to the higher level of
participation by greatly expanding the number of design and implementation meetings
with the vendor and consultants to ensure that both countywide and individual
departmental needs are appropriately addressed. Your Board’s July 16, 2002 approval
of a contract amendment to include a project time extension, an enterprise license
purchase option, and additional data conversion services enabled the CAO to
accommodate the various department needs.
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Accomplishments

RMIS training has been set for January 27 through February 7%, 2003.
Operational staff from the Chief Administration Office, the County’s Third Party
Administrators, County Counsel, Executive Office, and Sheriff are scheduled to

attend.

Current Status

As RTI completes the programming per the specifications and the functionalities
of the RMIS become available to test, the CAO and departments are working to
review the work flows and eliminate duplicate work.

RTI continues to put together draft-training manuals for CAO to review for the
Executive Office of the Board of Supervisors staff that will be trained in the
beginning of 2003.

The project team has been working with County Counsel, Third Party
Administrator staff and key County departments to identify and develop key
reports that will be used by departments for claims management, litigation
management, and risk management.

The project team continues to meet with County Counsel and Third Party
Administrator staff to resolve data conversion issues necessary for RMIS
implementation. The project team also continues to meet with Risk
Technologies, Inc. (RTI), and work on the conversion issues have been defined
for the seven databases to be converted into the RMIS.

Completed Project Milestones Start Date Finish Date
JAD Session 1: Initial templates Definition March 6, 2001 May 9, 2001
JAD Session 2: Design Concepts Complete May 10, 2001 July 23, 2001
JAD Session 3: Document Dept. Needs July 24, 2001 August 22, 2001

JAD Session 4: Dept Needs Continued

August 23, 2001

October 5, 2001

JAD Session 5: Finalize System Design

January 21, 2002

February 8, 2002

JAD Session 6: Final Design Review

March 11, 2002

March 14, 2002

Hardware / Software / VPN Configuration

May 1, 2002

July 31, 2002

Claims and Lawsuits Design Review Process

June 2, 2002

November 30, 2002
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Upcoming Project Milestones Scheduled S_c_heduled
Start Date Finish Date
Departmental / TPA Users Training January 27, 2003 February 7, 2003*
Parallel System Testing Process February 10, 2003 | February 28, 2003*
RMIS System Go Live Process March 4, 2003 March 4, 2003
RMIS Final Testing and Acceptance March 4, 2003

* These dates have been rescheduled due to competing business priorities

If you have any questions, please call Delta Uyenoyama, Chief of Risk Management

Operations at (213) 974-1134.
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